

CMPT 276 Project: Phase 2 Report

Group 18

Plan for Project Completion

- Overall Approach to Implementation
- Milestones

Adjustments and Modifications from Phase 1

- Changed Tile_Type enum from "wall" to "barrier" as not all barriers will be walls
- Made "score" attribute in Game class public
- Made speed a changeable variable throughout the game (times where we slow down due to a poison or speed up due to another variable); set up getters and setters for Speed.
- Changed Tile_Class enum to Tile_Type

Division of Roles and Responsibilities

- Split up main basic implementations per person
 - Luke took responsibility of Map Creation / Tiles
 - Armin took responsibility of Player / Enemy (Dynamic Entities)
 - Ian took responsibility of Reward / Punishment (Stationary Entities) + Main Entity Super File
 - Parsa took responsibility of GUI and Interface stuff using Java Swing Toolkit

External Libraries Used

- We will be using Java Swing Toolkit for GUI

Measures to Improve Quality of Code

- Adding javadoc to everything we do in order to make it easier for us to understand our own code's purpose.
-

Biggest Challenges During this Phase

- Merge conflicts were an issue at first but communication really helped.